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Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057

Attachment CPP-Rebuttal-1

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a)

(b)

()

(d)

(e)

A14WO02 - Daniel Webster S/S - Dudley testimony Bates page 15, Line 15

Version Directs Indirects Total Reference
0-15 $6,959,535 $92,798 $7,052,334 JED-3, Bates 129
3/29/2016 $10,680,000 $2,106,000 $12,786,000 JED-3, Bates 121
8/6/2018 $15,352,420 $4,337,999 $19,690,419 JED-3, Bates 103
Actual  $15,239,819 $3,898,876 $19,138,695 ELM-3, Bates 1268, Line 4
Variance (5112,601) (5439,123) ($551,724) Line 6 - Line 4
% Variance -0.7% -10.1% -2.8% Line 6/ Line 4

A18VRP - Viper Replacement Project - Dudley testimony Bates page 15, Line 16

Version Directs Indirects Total Reference
1/10/2018 $895,000 $55,000 $950,000 JED-4, Bates 141
2/27/2018 $5,997,000 $3,882,000 $9,879,000 JED-4, Bates 141-142
Actual $4,263,832 $1,739,961 $6,003,793 ELM-3, Bates 1268, Line 14
Variance (51,733,168) (52,142,039) ($3,875,207) Line 15 - Line 13
% Variance -28.9% -55.2% -39.2% Line 15 / Line 13

A14S08 - Garvins Substation Rebuild - Dudley testimony Bates page 15, Line 20

Version Directs Indirects Total Reference

3/2/2016 $3,449,000 $1,130,000 $4,579,000 JED-5, Bates 167

8/28/2018 $4,368,444 $1,116,041 $5,484,485 JED-5, Bates 167
Actual $4,295,763 $1,183,698 $5,479,461 ELM-3, Bates 1267, Line 9

Variance ($72,681) $67,657 ($5,024) Line 24 - Line 22

% Variance -1.7% 6.1% -0.1% Line 24 / Line 22

March 3, 2020
Page 1 of 8
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28
29
30
31
32
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34
35
36

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a)

A14N21 - Berlin Eastside 34.5 kV Line Breaker - Dudley testimony Bates page 15, Line 21

(b)

(c)

(d)

(e)

Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057

Attachment CPP-Rebuttal-1

March 3, 2020

Page 2 of 8

Version Directs Indirects Total Reference

3/7/2016 $1,070,000 $238,000 $1,308,000 JED-6, Bates 201

3/22/2018 $2,838,000 $808,000 $3,646,000 JED-6, Bates 198
Actual $3,072,063 $637,573 $3,709,636 ELM-3, Bates 1267, Line 8

Variance $234,063 ($170,427) $63,636 Line 33 - Line 31

% Variance 8.2% -21.1% 1.7% Line 33 / Line 31
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Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057

Attachment CPP-Rebuttal-1

March 3, 2020

Page 3 of 8

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a)

(b)

(c)

(d)

(e)

A16C09 - Blaine St S/S - Dudley testimony Bates page 33, Line 21

Version Directs Indirects Total Reference
Rev 6 Mar 2016 $2,255,000 $464,000 $2,719,000 OCA 6-099, page 19
Rev 9 May 2018 $3,151,000 $836,000 $3,987,000 OCA 6-099, page 9
Actual $3,027,584 $941,531 $3,969,115 ELM-3, Bates 1268, Line 5
Variance (5123,416) $105,531 (517,885) Line 42 - Line 40
% Variance -3.9% 12.6% -0.4% Line 42 / Line 40

A16C10 - Jackman Replacement - Dudley testimony Bates page 33, Line 22

Version Directs Indirects Total Reference
Rev 3 3/30/2016 $4,228,000 $329,000 $4,557,000 OCA 6-100, Page 33
Rev 52/9/2017 $5,027,000 $373,000 $5,400,000 OCA 6-100, Page 25
Rev 6 2/8/2018 $5,895,662 $1,259,597 $7,155,259 OCA 6-100, Page 8
Actual $5,756,771 $1,376,089 $7,132,860 ELM-3, Bates 1268, Line 6
Variance (5138,891) $116,492 (522,399) Line 52 - Line 50
% Variance -2.4% 9.2% -0.3% Line 52 / Line 50

A16E06 - West Rye S/S - Dudley testimony Bates page 33, Line 23

Version Directs Indirects Total Reference
Rev 6 2/26/2016 $1,040,000 $264,000 $1,304,000 Staff 12-045 AU, page 26
Rev 11 7/3/2017 $1,395,000 $195,000 $1,590,000 Staff 12-045 AU, Page 17
Rev 17 11/28/2017 $2,023,000 $279,000 $2,302,000 Staff 12-045 AU, Page 12
Actual $2,057,477 $640,892 $2,698,369 ELM-3, Bates 1268, Line 7
Variance $34,477 $361,892 $396,369 Line 62 - Line 60
% Variance 1.7% 129.7% 17.2% Line 62 / Line 60
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Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057

Attachment CPP-Rebuttal-1
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Page 4 of 8

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a)

(b)

(c)

(d)

(e)

A18E16 - West Road Overload - Dudley testimony Bates page 33, Line 24

Version Directs Indirects Total Reference
Rev 2 2/9/2018 $536,000 $191,000 $727,000 Staff 12-045 AZ, Page 13
Rev 3 1/23/2019 $1,025,000 $384,000 $1,409,000 Staff 12-045 AZ, Page 3
Actual $1,025,260 $383,541 $1,408,801 ELM-3, Bates 1268, Line 13
Variance $260 (5459) (5199) Line 71 - Line 69
% Variance 0.0% -0.1% 0.0% Line 71 / Line 69

A07X45 - 2018 Reject Poles Annual Program - Dudley testimony Bates page 33, Line 25

Version Directs Indirects Total Reference
2018 Budget $634,000 $216,000 $850,000 Staff 12-045 BB, Page 5
2018 Budget Final $1,287,000 $676,000 $1,963,000 Staff 12-045 BB, Page 3
Actual $1,305,753 $657,115 $1,962,868 ELM-3, Bates 1286, Line 1
Variance $18,753 (518,885) (5132) Line 80 - Line 78
% Variance 1.5% -2.8% 0.0% Line 80 / Line 78
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Public Service Company of New Hampshire
d/b/a Eversource Energy
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Page 5 of 8

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a) (b) (c) (d) (e)
A16C01 - 3271 Line - Dudley testimony Bates page 34, Line 5

Version Directs Indirects Total Reference
Rev 6 8/20/2015 $771,000 $326,000 $1,097,000 Staff 12-045 AF, Page 10
Rev 10 3/23/2017 $2,193,000 $312,000 $2,505,000 Staff 12-045 AF, Page 3
Actual $1,976,581 $481,985 $2,458,566 ELM-3, Bates 1267, Line 11
Variance (5216,419) $169,985 (546,434) Line 89 - Line 87
% Variance -9.9% 54.5% -1.9% Line 89 / Line 87

NHRMTR17 - 2017 NH Remote Disconnect Annual Program - Dudley testimony Bates page 34, Line 6

Version Directs Indirects Total Reference
Rev 1 Oct 2016 $1,235,618 SO $1,235,618 Staff 12-045 AJ, Page 5
Rev 4 Nov 2017 $1,985,629 SO $1,985,629 Staff 12-045 AJ, Page 1
Actual 51,848,428 $435,021 $2,283,449 ELM-3, Bates 1267, Line 27
Variance ($137,201) $435,021 $297,820 Line 98 - Line 96
% Variance -6.9% - 15.0% Line 98 / Line 96
DL9R - 2017 Distribution ROW Annual Program - Dudley testimony Bates page 34, Line 7
Version Directs Indirects Total Reference
2017 Budget $1,239,800 S404,701 $1,644,501 Staff 12-045 AM, Page 7
2017 Budget Final $1,869,600 $486,500 $2,356,100 Staff 12-045 AM, Page 5
Actual $1,883,780 $496,186 $2,379,966 ELM-3, Bates 1285, Line 5
Variance $14,180 $9,686 $23,866 Line 107 - Line 105
% Variance 0.8% 2.0% 1.0% Line 107 / Line 105

A15NO01 - Convert Laconia - Dudley testimony Bates page 34, Line 11

Version Directs Indirects Total Reference

000109



113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129

Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057

Attachment CPP-Rebuttal-1

March 3, 2020

Page 6 of 8

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a)
Pre-2015
Rev 27 4/5/2016
Rev 30 10/29/2018

Actual
Variance
% Variance

(b)
$144,339
$814,000

$1,918,406

$1,925,749
$7,343
0.4%

(c)
SO
$309,000
$541,000

$539,952
(51,048)
-0.2%

(d)

$144,339
$1,123,000
$2,459,000

$2,465,701
$6,701
0.3%

(e)
Staff 12-045 Q, Page 5
Staff 12-045 Q, Page 3
Staff 12-045 Q, Page 3

ELM-3, Bates 1266, Line 14
Line 117 - Line 115
Line 117 / Line 115

DLO9R - 2016 Distribution ROW Annual Program - Dudley testimony Bates page 34, Line 12

Version Directs Indirects Total Reference
2016 Budget $626,198 $303,602 $929,800 Staff 12-045 Y, Page 6
2016 Budget Final $1,310,300 $332,800 $1,643,100 Staff 12-045 Y, Page 3
Actual $1,310,309 $332,823 $1,643,132 ELM-3, Bates 1284, Line 13
Variance S9 S23 S32 Line 126 - Line 124
% Variance 0.0% 0.0% 0.0% Line 126 / Line 124
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Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057

Attachment CPP-Rebuttal-1

March 3, 2020

Page 7 of 8

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a) (b) (c) (d) (e)

R15RPR - REP3 Reject Pole Replacement Program - Not in Dudley testimony

Version Directs Indirects Total Reference
Rev 17/28/2015 $1,796,000 $1,204,000 $3,000,000 Staff 12-045 M, Page 5
Rev 17 2/3/2019 $6,353,000 $2,342,000 $8,695,000 Staff 12-045 M, Page 3
Actual $6,378,654 $2,337,210 $8,715,864 ELM-3, Bates 1265, Line 38
Variance $25,654 ($4,790) $20,864 Line 135 - Line 133
% Variance 0.4% -0.2% 0.2% Line 135/ Line 133

A15EDA - Eastern Region DA - Dudley testimony Bates page 32, Line 13

Version Directs Indirects Total Reference
Rev 12015 $236,240 $122,311 $358,551 Staff 12-045 F, Page 9
Rev 32 10/02/2017 $2,967,000 $764,000 $3,731,000 Staff 12-045 F, Page 6
Rev 34 1/23/2019 $3,692,000 $1,491,000 $5,183,000 Staff 12-045 F, Page 3
Actual $3,744,004 $1,438,794 $5,182,798 ELM-3, Bates 1265, Line 15
Variance $52,004 (552,206) (5202) Line 145 - Line 143
% Variance 1.4% -3.5% 0.0% Line 145 / Line 143

A15NDA - Northern Region DA - Dudley testimony Bates page 32, Line 14

Version Directs Indirects Total Reference
Rev 12015 $2,333,600 $1,244,506 $3,578,106 Staff 12-045 G, Page 6
Rev 29 10/2/2017 $6,096,000 $1,045,000 $7,141,000 Staff 12-045 G, Page 3
Actual $6,501,836 $2,790,765 $9,292,601 ELM-3, Bates 1265, Line 18
Variance $405,836 $1,745,765 $2,151,601 Line 154 - Line 152
% Variance 6.7% 167.1% 30.1% Line 154 / Line 152

A15CDA - Central Region DA - Dudley testimony Bates page 32, Line 12
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Public Service Company of New Hampshire
d/b/a Eversource Energy

Docket No. DE 19-057
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Page 8 of 8

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

(a)

(b)

(c)

(d)

(e)

Version Directs Indirects Total Reference
Rev 12015 $1,056,200 $592,745 $1,648,945 Staff 12-045 E, Page 6
Rev 30 10/2/2017 $3,787,200 $1,797,800 $5,585,000 Staff 12-045 E, Page 3
Actual $3,359,384 $1,500,506 $4,859,890 ELM-3, Bates 1265, Line 12
Variance (5427,816) (5297,294) (5725,110) Line 163 - Line 161
% Variance -11.3% -16.5% -13.0% Line 163 / Line 161

A15SDA - Southern Region DA - Dudley testimony Bates page 32, Line 15

Version Directs Indirects Total Reference
Rev 12015 $764,750 $392,071 $1,156,821 N/A
Rev 29 10/2/2017 $2,938,000 $532,000 $3,470,000 N/A
Actual $2,829,544 $1,192,601 $4,022,145 ELM-3, Bates 1265, Line 20
Variance (5108,456) $660,601 $552,145 Line 172 - Line 170
% Variance -3.7% 124.2% 15.9% Line 172 / Line 170
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Eversource 2-013 Staff/R{g&negiusce Energy
Docket No. DE 19-057

Attachment CPP-Rebuttal-2

March 3, 2020

Page 5 of 21
NEW HAMPSHIRE PUBLIC UTILITIES COMMISSION Docket No. DE 19-057
Schedule 3.1
Public Service Company of New Hampshire d/b/a Eversource Energy Page 1 of 1
Adjustment 1
Modify Plant in Service-Revised
As Filed
Company Staff Staff
Line Description Proposed Adjustment Adjusted Adjustment Adjusted Difference
(A) (B) (€) (D) (E) (F)
RATE BASE
1 Plant in Service $ 2,171,045,401 $(62,860,532 $2,108,184,869 $ (65,115,532 $ 2,105,929,869 $2,255,000
2 Accumulated Depreciation & Amortization (602,426,195) | 4,040,080 I (598,386,116) I 2,115,740 | (600,310,455) 1,924,340
3 Total Impact to Rate Base $ 1,568,619,205 $(58,820,452) $1,509,798,753 $ (62,999,792) $ 1,505,619,413 $4,179,340
EXPENSES
4 Plant in Service 2,171,045,401 (62,860,532) 2,108,184,869 (65,115,532) 2,105,929,869 $2,255,000
5 Composite Depreciation Rate 3.25% 3.25% 3.25%
6 Depreciation Expense $ 70541805 |$ (2,042,470)] $ 68499335 |$ (2,115740)] $ 68,426,065 $ 73,270
7 NH Income Tax 7.70% 7.70% 7.70%
8 Effect on NH income tax expense $ (5,431,719) _$ 157,270 $ (5274449 $ 162,912 3 (5,268,807) $ (5,642)
9 Federal Taxable $ 65,110,086 $ 63,224,886 $ 63,157,258
10 Federal Income Tax Rate 21% 21% 21%
11 Effect on Federal income tax expense $  (13,673,118) $ 395,892 $ (13,277,226) $ 410,094 $  (13,263,024) $  (14,202)
12 Total Taxes $ (19,104,837) | $ 553,162 | $ (18,551,675) | $ 573,006 | $  (18,531,831) $  (19,844)
13 Impact to Operating Income $ (51,436,968) $ 1,489,308 $  (49,947,660) $ 1,542,734 $  (49,894,234) $  (53,426)

Notes and Sources

See the Direct Testimony of Staff Witness Jay Dudley
Column A, Line 7: Attachment EHC/TMD-1, Schedule EHC/TMD-28 November 4, 2019 Update

Annual Line 2: Accum
Plant Depreciation # of Years Depr
3.25%

2018
#A14WO02 Daniel/Webster Sub S 12,179,430
#A16C09 Blaine St. Sub 1,714,115
#A16C10 Jackman Replacement 2,904,860
#A16E06 West Rye Sub 1,658,369
#A18E16 West Road Overload 872,801
#A18VRP Viper Replacement 5,108,793
#AO7X45 Reject Poles 653,000

$ 25,091,368 $ 815,469 0.5 $ 407,735
2017
#A14N21 Berlin Eastside S 2,638,636
#A14S08 Garvins Substation 2,030,461
#A16C01 3271 Line 1,687,566
#NHRMTR17 NH Remote Discon. 1,047,831
#DLO9R Distribution ROW 1,140,166

$ 8,544,660 $ 277,701 1.5 $ 416,552
2016
#A15N01 Convert Laconia S 2,321,362
#DLOR Distribution ROW 1,016,934

$ 3,338,296 $ 108,495 25 $ 271,237
2015
#R15RPR Reject Poles S 6,919,864
#A15EDA Eastern Region DA 4,946,558
#A15NDA Northern Region DA 6,959,001
#A15CDA Central Region DA 3,803,390
#A15SDA Southern Region DA 3,257,395

$ 25,886,208 $ 841,302 3.5 $ 2,944,556
Grand Total $ 62,860,532 _$ 2,042,967
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Public Service Company of New Hampshire
d/b/a Eversource Energy

. . . Docket No. DE 19-057
Public Service Company of New Hampshire Attachment CPP-Rebuttal-2

d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 6 of 21
Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-004 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 6, lines 17-19. What type of expertise
would be obtained in “hiring a consultant to perform a business processes audit concerning the
2019 capital investments” that does not already exist on the PUC Staff?

@) Is the same expertise required for Staff’s review of the Company’s historic capital project
investments submitted in this case?
Response:

As referenced in Mr. Dudley’s testimony at Bates 15, the significant number of capital additions
undertaken by Eversource since the Company’s last rate case in 2009 precluded Staff from
reviewing each of those projects due to a lack of time and available resources. Aside from
Staff’s involvement in other ongoing dockets, Staff is presently reviewing two other rate cases
that are proceeding simultaneously with Eversource: Docket Nos. 19-064 Liberty Utilities and
DG 19-161 Liberty Utilities (Energy North). Staff’s work in these rate cases, as well as several
other ongoing dockets involving Grid Modernization, Energy Efficiency Resource Standard,
LCIRP’s, among others, are expected to extend and continue well into 2020. As a result, the
addition of a consultant with singular focus on examining Eversource’s books and records
related to capital investments, as well as the Company’s budgeting and planning processes

for those expenditures, would greatly assist Staff, and the Commission, in its review of the 2019
projects proposed by the Company for its first step increase.
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Public Service Company of New Hampshire
d/b/a Eversource Energy
Docket No. DE 19-057

Public Service Company of New Hampshire Attachment CPP-Rebuttal.2
d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 7 of 21

Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-005 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 7, lines 3-5. Please explain the
specific criteria applied by Mr. Dudley to determine whether the Company’s capital investments
were prudent, used and useful.

Response:

Staff follows and applies the same criteria as set out in the Commission’s Order No. 26,122,
dated April 27, 2018, Docket No. DG 17-048 at 22 - 26.
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Public Service Company of New Hampshire
d/b/a Eversource Energy

. . . Docket No. DE 19-057
Public Service Company of New Hampshire Attachment CPP-Rebuttal-2

d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 8 of 21
Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-021 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 15, lines 1-5. Please explain the criteria
that Staff applied to determine “significant cost over runs.” Please explain how the measure of
“reasonableness” was determined in Staff’s analysis.

Response:

Please refer to Ms. Menard’s Attachment ELM-3. Staff performed a comparison between
pre-construction estimated costs, revised estimated costs, and total costs of the project. Staff
follows and applies the same standard of reasonableness as set out in the Commission’s Order
No. 26,122, dated April 27, 2018, Docket No. DG 17-048 at 22 - 26.
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Public Service Company of New Hampshire
d/b/a Eversource Energy

. . . Docket No. DE 19-057
Public Service Company of New Hampshire Attachment CPP-Rebuttal-2

d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 9 of 21
Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-035 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 30, lines 8-12. If soil contamination or
line modifications were identified after the initial budget was prepared, does either discovery
invalidate the need for the project?

Response:

No. As Mr. Dudley states in the above referenced testimony at Bates 31, the need for the project
was established by Eversource; however, many other cost elements impacted the cost escalation
for the project that were not accounted for in the initial estimate as noted in Attachment JED-6 at
Bates 197 — 198.
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Public Service Company of New Hampshire
d/b/a Eversource Energy
Docket No. DE 19-057

Public Service Company of New Hampshire Attachment CPP-Rebuttal.2
d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 10 of 21

Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-039 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley. Did Mr. Dudley consider any factors other
than cost variances to determine his recommended disallowances? If so, please list such factors
for each project.

Response:

Please see responses to 3-005 and 3-015. Mr. Dudley believes that numerous and significant
cost overruns can be indicators of a lack of effective cost control and imprudent expenditures.
The factors considered by Mr. Dudley for each project are provided in Mr. Dudley’s testimony at
Bates 14 — 40.
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Public Service Company of New Hampshire
d/b/a Eversource Energy

. . . Docket No. DE 19-057
Public Service Company of New Hampshire Attachment CPP-Rebuttal-2

d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 11 of 21
Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-042 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 25, lines 3-7. Please identify the
differences between the negotiated arrangement and the terms in the Viper original PAF.

@) How did Mr. Dudley factor in the cost savings resulting in no material costs for future DA
locations installations?

(b) What is Mr. Dudley’s understanding as to whether there were offsetting material costs for
future DA installations utilizing the refurbished units?

Response:

Mr. Dudley’s testimony does not refer to “the negotiated arrangement” as referenced in the
question nor is it referenced in the project documentation provided by Eversource. Mr. Dudley’s
knowledge of such an arrangement is limited to the information provided in data response TS 2-
056 e. iv (Attachment JED-4 at Bates 152). According to the response, the manufacturer of the
defective Viper reclosers agreed to reimburse Eversource for the cost of labor to remove and
install the defective units at a total cost of $960,300. The original PAF for this project was not
provided by the Company as requested in Staff data request 12-045, however, according to the
Supplemental Request Form at Bates 140, the original authorized amount was $950,000 for
difference of $10,300.

a) The cost savings referred to in the question were not provided by Eversource.

b) Information involving material costs for future DA installations was not provided by

Eversource.
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Public Service Company of New Hampshire
d/b/a Eversource Energy

. . . Docket No. DE 19-057
Public Service Company of New Hampshire Attachment CPP-Rebuttal-2

d/b/a Eversource Energy March 3, 2020
Docket No. DE 19-057 Page 12 of 21
Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-043 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 32, lines 8-15. Please identify the
annual REP filings reviewed by Mr. Dudley to support the assumption that the projects on lines
12-15 were part of the REP3 program. Please also identify the information reviewed in those
filings to determine that these projects represented cost overruns relative to the REP3 budget.

Response:

Based on Mr. Dudley’s review of Attachment ELM-3 of Ms. Menard’s testimony, and the
Company’s responses to Staff 12-45, it was assumed that the DA projects were associated with
the DA efforts under the REP3 program since the projects appeared to be similar in purpose. Mr.
Dudley does not state or assume in his testimony that the projects represent cost overruns relative
to the REP3 budget. Mr. Dudley’s understanding of REP is based on the Commission’s Order
No. 26,034 in Docket DE 17-076 that essentially involves extending REP spending for the
second half of calendar year 2017 as REP4 (so-called). As referenced in Mr. Dudley’s testimony
at Bates 32 — 33, due to the stated “Justification” for the projects as provided in the Supplemental
Request Forms, which focuses on the Commission’s limitation on REP spending in Docket DE
17-076, Mr. Dudley concludes that these projects were used by Eversource as a way to sidestep
the Commission’s spending limit since the subject REP funding included expenditures for pole
top DA ($2.7 million) and it was clear that Eversource wanted to continue with deployment at a
much higher level of spending by shifting the additional spending to the base budget.
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Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-048 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 32-33. Is it Mr. Dudley’s recollection
that during the referenced discussions, the Company agreed to fund DA installations only
through the REP? If so, please indicate where that agreement was documented.

Response:

Mr. Dudley was not assigned as Staff to Docket No. 17-076 and did not participate in

the referenced discussions, therefore Mr. Dudley has no direct knowledge of what was discussed
by the parties. Mr. Dudley’s understanding of the discussions is limited to the filings on record
in that docket. It appears that a written agreement was not filed by the parties in that proceeding,
however, according to the Company’s Joint Technical Statement of June 2, as referenced in Mr.
Dudley’s response to 3-047, an agreement between the parties did arise out of discussions held at
a technical session on May 19, 2017. The technical statement provides for $2.7 million in
distribution automation including pole top and substation automation, and $3.9 million towards
improving reliability of the overhead distribution system.
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Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-051 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at pages 32-33. Please identify and discuss the
criteria or metrics that Mr. Dudley used to review whether investments in the DA program were
“used and useful”.

@) Please explain how those criteria and/or metrics were used in determining Mr. Dudley’s
recommendation on the disallowance of DA program investments.

Response:

Mr. Dudley’s testimony does not contain a “used and useful’”” analysis or determination, therefore
Mr. Dudley is unable to answer the question as posed. However, Mr. Dudley presumes that the
improvements are in service and used and useful on the basis that the actual costs for the projects
were reported by Ms. Menard in Attachment ELM-3.
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Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-052 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at pages 32-33. Is it Mr. Dudley’s opinion that
there is no customer benefit associated with the installation of DA? If so, please explain the basis
for that opinion. If not, please list the customer benefits that Mr. Dudley’s understands arise from
the installation of DA.

Response:

Mr. Dudley’s testimony does not contain a customer benefit analysis, nor was a detailed analysis
provided by Eversource, therefore Mr. Dudley is unable to answer the questions.
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Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-055 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 33. Please explain the criteria Mr.
Dudley evaluated to determine the level of disallowance relative to the Company’s Reject Pole
Replacement program.

Response:

Please see Mr. Dudley’s testimony at Bates 34. In addition, Eversource provided no
documentation detailing why restoration or bracing were not viable alternatives for some of the
rejected poles.

Note: The “Actual” amount of $1,287,00 and the “Variance” amount of $653,000 at Bates 33 of
Mr. Dudley’s testimony were reported in error. The correct amounts are $1,962,868 Actual and
$1,328,868 Variance.
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Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-056 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at page 33. Is it Mr. Dudley’s opinion that the
Company does not have a responsibility for replacing poles deemed rejects from the Company's
inspection program?

@) If so, how does Mr. Dudley propose the Company address reject poles discovered from the
Company’s inspection program?

(b) Is it Mr. Dudley’s recommendation that the Company wait until the following calendar
year to replace rejected poles if the annual budget is already exceeded?

Response:

No.

a) N/A
b) Mr. Dudley makes no such recommendation in his testimony. Mr. Dudley presumes that
Eversource follows its policy standards involving reject poles.
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Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-057 Witness: Jay E. Dudley
Request:

Please identify the work orders reviewed by Mr. Dudley to determine that poles were unnecessarily
replaced in the Reject Pole Replacement budget category.

Response:

Please see Mr. Dudley’s testimony at Bates 34. No work orders were provided by Eversource
for this project in response to Staff 12-045, therefore Mr. Dudley is unable to answer the
question.
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Received: 1/17/2020 Date of Response: 1/31/2020
Request Number: Eversource 3-059 Witness: Jay E. Dudley
Request:

Referring to the direct testimony of Jay E. Dudley, at pages 35-38, please provide specific Project
identifiers for each category of deficiency listed in the testimony, as follows:

(a) Page 35, lines 18-20, stating “most of the documentation examined by Staff lacked
the level of detail and analysis required” by the Company’s policies and procedures.
Please provide a list of the specific projects examined by Staff lacking detail and
analysis and indicate how the project documentation did not meet the Company’s
policies and procedures.

(b) Page 35, lines 19-20. Please identify the specific projects with “only a cursory
assessment of the capital projects mentioned.”

(c) Pages 35-36. Please identify the specific answers that were “vague and lacking in
specifics.”

(d) Page 36 (Project Authorization Forms). Please identify the specific projects that
“did not provide sufficient details and analysis for “Alternatives Considered” or
“Overall Justification.”

(e) Page 36 (Project Authorization Forms). Please identify the specific PAFs that did
not “provide any basis for the proposed budget estimates nor economic justification
for the projects.”

(F) Page 36 (Project Authorization Forms). Please identify the specific PAFs for which
the initial budget estimates were “under-estimated.” Please identify for each
referenced PAF the cost drivers that should have been identified at the outset of
project estimation that were not.

(g) Page 36, lines 15-16 (Supplemental Request Forms). Please identify the “formed
submitted after the project completion dates.”

(h) Page 37 (Work Orders). Please identify the projects reviewed for which work
orders were not provided by Eversource as requested.
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Received: 1/17/2020 Date of Response: 1/31/2020

Request Number: Eversource 3-059 Witness: Jay E. Dudley

(i) Page 37 (Project Reviews Performed by Eversource Enterprise Risk Management
Group). Please identify the specific reviews that were not provided as requested in
Staff 12-045. Please provide a reference that supports the assertion that project
reviews were required by Eversource’s Enterprise Risk Management Group.

(j) Page 37 (Project Reviews Performed by the Financial Planning and Analysis
Group). Please identify the specific reviews that were not provided as requested in
Staff 12-045. Please describe Mr. Dudley’s understanding of what the purpose of
these reviews are. Please provide a reference that supports the assertion that project
reviews were required by Eversource’s and the Financial Planning and Analysis
Group.

(k) Page 37 (Project Reviews & Approvals by Project Authorization Committee).
Please identify the specific reviews not provided. Please describe Mr. Dudley’s
understanding of what the purpose of these reviews are.

Response:

a) Please refer to Attachment ELM-5 at Bates 1362 — 1399 of Ms. Menard’s testimony
involving the criteria related to project documentation. Also, please refer to Mr.
Dudley’s testimony at Bates 15 — 37 for Mr. Dudley’s detailed findings involving
documentation deficiencies, projects reviewed, and missing documentation. As Mr.
Dudley states in his testimony, all of the projects in the sample shared the same or
similar document deficiencies.

b) Please see response to a) above.

c) Please see response to a) above.

d) Please see response to a) above.

e) Please see response to a) above.

f) Please see response to a) above.

g) Please see response to a) above.

h) Please see response to a) above.

i) Please see response to a) above. Also see Mr. Dudley’s response to 3-029
CONFIDENTIAL.
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Notice of Intent to File Permanent Rates
Eversource Energy Set 3 Data Requests

Received: 1/17/2020 Date of Response: 1/31/2020

Request Number: Eversource 3-059 Witness: Jay E. Dudley

J) Please see response to a) above.
k) Please see response to a) above. Also see Ms. Menard’s direct testimony at Bates 924 -

926, and 932.
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